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Deseret Chemical Depot Update

• Current Operations
– Closure process ongoing
– 4.2–inch HD mortar reconfiguration

• 67% complete

– Preparation of OMF Metal Parts Furnace for 
secondary waste

– OMF DPE suit disposal in Material Decontamination 
Chamber (MDC2)

• Production 528

• Change of Command 22 July, 10 a.m.
• Heightened security measures continue
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Chemical Disposal Program Status

• Aberdeen Chemical Agent Disposal Facility –
Maryland
– First agent leak in 60 years of storage operations on 

June 23 - workers unable to find leak as of July 1   
– More than 588,038 pounds of mustard agent 

neutralized as of June 22 (19.9%)

• Anniston Chemical Agent Disposal Facility –
Alabama
– State has approved MPF Trial Burn Plan – projectile 

processing expected this fall
– Seeking state approval to process “gelled” rockets at 

full rate (10 per hour) 
– 33,680 GB rockets destroyed as of June 21(78.8%)



Chemical Disposal Program Status

• Blue Grass Chemical Agent Disposal Facility –
Kentucky
– 30% of initial design scheduled to be given to the 

government by July 30 
– Application for the RCRA Research, Development 

and Demonstration permit submitted to the 
Kentucky Department for Environmental Protection

– Construction of a new gate and access road to the 
facility is scheduled to begin in January 2005

– Facility construction is not scheduled to begin until 
late 2005 



Chemical Disposal Program Status

• Newport Chemical Agent Disposal Facility –
Indiana
– Systemization at 99% completion
– Government reviewing public comments on shipment 

of VX hydrolysate to DuPont in New Jersey for 
treatment

– Governors of Delaware and New Jersey still oppose 
DuPont treatment

– Agent Operations Startup currently scheduled for 
September 2004

– NECDF will neutralize 1,269 tons of VX stored in bulk 
containers 

– New commander of Newport Chemical Depot is LTC 
Scott Kimmel



Chemical Disposal Program Status

• Pine Bluff Chemical Agent Disposal Facility –
Arkansas
– Systemization nearing 100% completion
– Destruction operations expected to begin February 

2005 
– Systems Contractor (Washington Demil Group) was 

95% of planned 696 personnel as of June 10
– New SC General Manager is chem demil veteran 

Steve Depew, a former Army Site Project Manager 
and EG&G Vice President

– Total agent of GB, VX and HD in storage is 3,850 tons 
– next largest stockpile compared to DCD (13,617 
tons)



Chemical Disposal Program Status

• Pueblo Chemical Agent Disposal Facility –
Colorado
– U.S. Senate has restored $50 million for the FY05 

budget.  Colorado officials want $147 million, the 
Pentagon only recommends $5 million.  The Senate 
action requires concurrence by the House of 
Representatives    

– Facility design in progress – 60% complete
– State regulators have issued a RCRA Research, 

Development and Demonstration Permit to allow site 
preparation

– Ground breaking is scheduled for September 2004  



Chemical Disposal Program Status

• Umatilla Chemical Agent Disposal Facility -
Oregon
– Preparing for Agent Startup in August 2004 pending 

state approval – success of Brine Reduction Area 
(BRA) performance test required

– Decisions still pending in two lawsuits (activists and 
workers) – both trials completed

– Total agent in storage of GB, VX and HD is 3,717 tons 
(third largest in national stockpile)
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Flagship of
Chemical Disposal

BRIEFING TO THE UTAH CITIZENS’ 
ADVISORY COMMISSION

July 8, 2004

Presented by: Gary W. McCloskey

EG&G General Manager
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Flagship of
Chemical Disposal

PLANT STATUS

• As of 4 July 04, TOCDF has worked an estimated 
3,236,718 hours (720) days without a lost day injury.

• Recordable Injury Rate is 2.2, was 2.3 in June 03 

• No Detectable Agent Released from Plant Stacks

• No Emergency Events
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Flagship of
Chemical Disposal

TOCDF PROCESSING
Data as of 5 Jul 2004

VX M55 Rockets Destroyed (Campaign Complete) 3,966 

VX M56 Rocket Warheads Destroyed 3,856 

VX Ton Containers Destroyed (12 VX Hydrolysate Tons Remain) 632 

VX 155mm Energetic Projectiles Destroyed 42,445 

VX Spray Tanks Destroyed 0 

VX Landmines Destroyed 0 

 

VX Nerve Agent Destroyed of  
Total TOCDF VX Stockpile 45.1% 

Agent Destroyed of 
Total TOCDF Stockpile 48.9% 

Percent of Total National Stockpile 21.7% 
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Flagship of
Chemical Disposal

KEY RECENT ACTIVITIES

• Processing VX 155mm Projectiles
• Averaging 450 per day

• VX Spray Tank ORR
• LIC1 Outage 
• Mine Processing Scheduled for this Fall
• Mustard Planning to Execution 

• Mustard Sampling Validation Complete
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Flagship of
Chemical Disposal

LONG RANGE 
SIGNIFICANT PLANNING ACTIVITIES

• Mustard

• Secondary Waste

• Closure
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